Washington Stata
Department of Transportation

I-5/SB S Spokane St to 1-90 Vic - Deck Overlay & Expansion Joint

Project Information Project Milestones

PIN: 100516H
Region: Northwest
State Route: I-5
Current Status: Construction

As of Date: April 2021
Regional Admin: M. Cotten

Legislative Districts: 11, 37, 43

Project Description

The existing sliding plate expansion joints on Bridge 5/536W, 5/538S-W 5/539W, 5/539SCD,
5/538S-E on I-5 southbound need replacement. Bridge deck rehabilitation is to grind and place
polyester concrete overlay.

Contractor: 009611 - C.A. CAREY CORPORATION - $18,811,403.01 - 12/28/2020

Project Web Site: https://www.wsdot.wa.gov/projects/i5/spokane-street/home

Milestone Original Date Current Date Status
Project Definition Complete Q4 2017 Q4 2017 On Schedule
Preliminary Engineering Start Q42018 Q42018 On Schedule
Environmental Complete Q3 2020 Q2 2020 Early
Right of Way Complete
Contract Advertisement Q4 2020 Q4 2020 On Schedule
Operationally Complete Q4 2021 Q4 2021 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $2,058 $2,056
Right of Way $0 $0 $0
Construction $0 $29,784 $23,296
Total $0 $31,842 $25,352
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $2,056 $0 $2,056
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $23,296 $0 $23,296
Total $0 $0 $25,352 $0 $25,352
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Washington Stata
Department of Transportation

I-90/WB |-5 Overcrossing, W-S Ramp - Expansion Joint Replacement
PIN: 109004W As of Date: April 2021
Region: Northwest Regional Admin: M. Cotten
State Route: 1-90

Current Status: Construction Legislative Districts: 37

Project Description

Replace the expansion joints on the I-90 westbound structure which overcrosses mainline I-5
and on-ramps to southbound I-5. 90/10W-S

Contractor: 009611 — C.A. CAREY CORPORATION - $75,768.99 - 12/28/2020

Project Web Site: https://www.wsdot.wa.gov/projects/i5/spokane-street/home

Project Milestones

Milestone Original Date Current Date Status
Project Definition Complete Q4 2017 Q12019 Late
Preliminary Engineering Start Q42018 Q12019 Late
Environmental Complete Q3 2020 Q2 2020 Early
Right of Way Complete
Contract Advertisement Q4 2020 Q4 2020 On Schedule
Operationally Complete Q4 2021 Q4 2021 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $35 $33
Right of Way $0 $0 $0
Construction $0 $366 $364
Total $0 $401 $397
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $33 $0 $33
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $364 $0 $364
Total $0 $0 $397 $0 $397
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